MoDOT—Marshall Project Office

QUICK NOTES:

e Change Order #7 is
being drafted to be
submitted to OCCI.

e OCCI submitted their
revised work sched-
ule on April 1. This
schedule will be re-
viewed at the next
coordination meeting
held on April 8.

e Change Order #6 has
been approved at all
levels.
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Girders, Girders and More Girders

April 7, 2010

181 Days are
Remaining on the
Bridge Closure

OCClI’s has been
diligently setting
girders the past
week and a half.
OCCI has com-
pleted Unit 3 (the
span from Pier 6
to Pier 7), and
they are in the
process of com-
pleting Unit 4 (the
span from Pier 7
to Bent 10).
OCCI’s next step
will be taking
down the false-
work towers be-
tween Piers 6 & 7,
and installing
them between
Piers 5 & 6.

Unit 3 is complete from Span 6 to 7 & Unit 4 is Aimost Complete (above)

Driving pile for Bent 15

OCCI has been continuing substruc-
ture work on the north end of the
project. Piling for the bridge abut-
ment, Bent 15, has been driven, and
the crews will begin constructing a

platform for the cap.



